

**Sewer Separation Project
Construction Update
For The Week of May 30 through June 2, 2011**

No Work on Monday, May 30, 2011 – Memorial Day Holiday

**Pemberville Rd. (St. Rt. 105) CLOSURE between Evergreen Drive & Main St.
Beginning June 1st and extending two (2) weeks**

Phase II

Crew #1

- Sanitary mainline construction is currently on Erie St immediately east of Pemberville Road (St. Rt. 105) and moving west.
- Beginning June 1st and extending for two (2) weeks through June 15th, inclusive Pemberville Rd. (St. Rt. 105) will be CLOSED between Evergreen Drive and Main Street from 7:00am to 5:00pm each day, excluding weekends for sanitary sewer construction. During work hours, the road will remain CLOSED TO ALL TRAFFIC excluding buses and emergency vehicles, with some delays possible. Pemberville Road will be open to all traffic during evening and night hours.

Phase I, Phase II

Crew #2

- Construction is currently on Depot and North Sts and adjacent side streets, will also continue on the same streets for the lateral installations on Tuesday and Wednesday.
- On Thursday, June 2nd and Friday, June 3rd, sanitary lateral installation and resulting crosscuts will begin to be installed on Riverside Drive. Please note that traffic flow will be nonexistent due to crosscuts and the area will not be accessible for short periods of time to residents and/or first responders.

Phase II

Crew #3

- Construction is currently on College Ave. immediately east of George St.
- Construction will proceed west on College Ave., weather permitting. As before, any intersection work will require the denying of access to ALL traffic, traffic flow will be available to local residents and first responders with THRU TRAFFIC NOT PERMITTED.

All schedules will be weather permitting

All sidewalks will be open

If you have any questions or concerns regarding the information provided in this update, please contact Kris Gerwin at 419-849-3031 or krisg@woodville.net. Underground Utilities Inc. will then be contacted for an answer or solution.