

**Sewer Separation Project
Construction Update
For The Week of March 28 - April 1, 2011**

Phase I

Crew #1

- Will finish sanitary sewer mainline construction on First St. and be at the Lime St. terminal sanitary manhole by noon +/- Monday, March 28.
- The crew will move to the intersection of First & Elm and proceed south toward US Rt. 20, when completed; construction will proceed to the intersection of First & Cherry and proceed to US Rt. 20.
- Construction of the mainline sanitary sewer will begin again at the intersection of First & Elm and proceed north on Elm to the intersection of North St. and Elm.

Crew #2

- Will begin construction at the intersection of First and Bridge and run both of the sanitary sewer mainlines north and south from First St. After the completion of the sewer mainlines the crew will proceed to run the laterals across Bridge St. This would entail the blocking of the intersection and Bridge St north and south of First St.
- The crews will then move to the intersection of First & Portage and repeat the same procedure.
- Walnut St north of First will then follow in the same manner.

Please Note: During this week there will be limited traffic flow on First St. due to the amount of intersection work required. Bus and Emergency vehicle access using First St. as a thru street between Lime & Water Sts cannot be guaranteed based on two construction crews working so close together and off the same sanitary mainline. First St between Water & Lime Streets needs to be avoided for both the safety of the public as well as the construction personnel.

Phase II

Crew #3

- Will finish construction on Walnut St immediately north of College Ave.
- Sanitary sewer construction will then move to the south end of Perry St at the river and proceed north on Perry toward US Rt. 20.
- This crew will also be working on
 - College Ave. between Elm & Perry
 - Erie St between Perry & Cherry
 - Cherry St between College Ave. & US Rt. 20
 - Elm St between Erie & US Rt. 20

As previously mentioned streets will be closed to thru traffic, but open to local residents, buses and emergency vehicles, **EXCEPT** when the contractor is working in the intersections of the cross streets at which time the intersections will be closed to **ALL** traffic.

All schedules will be weather permitting

All sidewalks will be open

If you have any questions or concerns regarding the information provided in this update, please contact Kris Gerwin at 419-849-3031 or krisg@woodville.net. Underground Utilities Inc. will then be contacted for an answer or solution.