

**Sewer Separation Project
Construction Update
For The Week of April 25 through April 29, 2011**

Phase I

Crew #1

- **Monday, April 25th the intersection of Depot & Lynn Sts will be closed to ALL traffic, including buses and emergency vehicles.**
- Construction will continue west on Depot St and terminate at Lime St.
- Construction will proceed up to the Maple & Depot intersection, and then continue north and south on Maple St as well as south of Depot in the alley between Lynn & Maple Sts.
April 25th through April 27th Depot St will be closed to ALL TRAFFIC (between Elm & Lynn Sts) including emergency vehicles and buses from 7am – 5:30pm each day.
- Construction will proceed to the intersection of Lime & First Sts and proceed west on First to the alley between Lime & Pine Sts and head north. At this time traffic will be restrained and down to one lane, but passable with some delays expected.

With regard to traffic, local residents will be able to access their homes, but **NO THRU TRAFFIC** will be allowed. Emergency vehicles and buses will be able to access the areas. However, when working in the intersections, traffic will not be able to get through so as to maintain safety for the traveling public and the construction crews.

Crew #2 & #3

- Construction is currently on:
Cherry St. Depot St.
North St. Lynn St.
Maple St.
- Sanitary lateral installation will continue on the above streets throughout the week. Due to crosscuts for the laterals, traffic flow will be nonexistent; the area will not be accessible for short periods of time to residents and emergency vehicles.

Phase II

Crew #4

- Construction is currently on Riverside Dr both east and west of 719 Riverside.

As before, emergency vehicles and buses as well as local traffic will be able to travel thru the construction zone unless the zone is one of the designated intersections at which time the entire intersection will be **CLOSED TO ALL TRAFFIC**.

All schedules will be weather permitting

All sidewalks will be open

If you have any questions or concerns regarding the information provided in this update, please contact Kris Gerwin at 419-849-3031 or krisg@woodville.net. Underground Utilities Inc. will then be contacted for an answer or solution.